
United States Environmental Protection Agency 
Pollution Report 

I. HEADINGS 

DATE: 

SUBJECT: 

May 29, 2000 « • 
Pollution Report for the Windham Alloys Site, Windham, Portage 
County, Ohio 

.FROM: Mark Durno, OSC, U.S.EPA Region V ERB, Westlake, Ohio 

TO:' K. Mould, U.S.EPA, OSWER, Washington D.C (VIA LAN) 
R. Karl, Chief, U.S. EPA, ERB, Chicago, XL (VIA LAN) 
J. El-Zein, Chief/RS-1, U.S.EPA, ERB, Grosse He, MI .... (VIA LAN) 
B. Bolen, Chief/RS-2, U.S.EPA, ERB, Chicago, II. ' (VIA LAN) 
L. Nachowicz, Chief/RS-3, U.S.EPA, ERB, Chicago, II (VIA LAN) 
B. Kush, Chief/RS-4, U.S.EPA, ERB, Chicago, II (VIA LAN) 
B. Messenger, Chief/ESS, U.S. EPA, ERB, .Chicago, IL (VIA LAN) 
D. Haidar, U.S.EPA,ESS, ERB, Cleveland, OH (VIA LAN) 
J. Kline, U.S.EPA, ORC, Chicago, IL . ! . . . (VIA LAN) 
V. Narsete, ERB, U.S.EPA Region V, Chicago, IL . (VIA LAN) 
H. Lenart, U.S..EPA, OPA, Chicago, IL '. . . (VIA LAN) 
A. Marouf, U.S.EPA, H&S, Chicago, IL ....... (VIA LAN) 
M. Chezik, U.S.DOI, Philidelphia, PA (e-mail) 
M. Griffiths, P.C.EMA, Ravenna, OH . . . . • (330-2 97-34 02) 
Dr. Rupp, P.C.HD, Ravenna, OH .... (330-297-3597) 
Y. Feng, ODH, Columbus, OH (yfeng0gw.odh.state.oh.us) 
R. Fodo, OEPA, Twinsburg, OH (ron.fodo0epa.state.oh.us) 
T. Roth, OEPA, Twinsburg, OH (tom.roth0epa.state.oh.us) 
L. Otten, OEPA, Twinsburg, OH ..... . (leslie.otten0epa.state.oh.us) 
S. Shane, OEPA, Columbus, OH (scott.shane0epa.state.oh.us) 
K. Clouse, OEPA, Columbus, OH (kevin;clouse0epa.state.oh.us) 
B. Szymanski, Water Department, Windham, OH (330-326-2645) 
Office of the Mayor, Village of Windham, OH (U.S. Mail) 

POLREP # 10 (Removal-Funded) . 

II. BACKGROUND 

. Site No: 
NPL Status: 
Response Authority 
State Notification: 
Start Date: 
Completion Date: 
Latitude: 
Longitude: 
CERCLA Incident Category: 

III. SITE INFORMATION 

B5E5 
Non-NPL 
CERCLA 
OEPA 
March 13, 2000 
TBD 
41° 14 • 48" N 
•81° 03' 45" W 
Fund Lead-Removal Action 

A. Incident Category: 

Fund Lead- Removal Action 

B. Site Description: 

I. Site location and background 

Refer to Polrep #1. 



2. Description of threats: 

Refer to Polrep #1. 

3. Previous Response Activities 

None. * 

IV. RESPONSE INFORMATION 

A. Situation 

1. Current situation 

On March 20, 2000, U.S. EPA, START contractors, and ERRS contractors mobilized 
to site to begin removal activities at the Windham Alloys site. A total of 
3,385 tons of waste and contaminated soil have been excavated, treated, and 
transported off site to Mills Services, Inc., located in Bulger, Pennsylvania 
for final disposal. Also, 317,102 gallons of contaminated water have been 
transported off site for final disposal at Envirite, Inc., located ir. Canton, 
Ohio. On May 26, 2000, all personnel and equipment were demobilized from the 
site. Due to adverse weather conditions, ERRS will complete, site restoration 
at a later date. 

2. Removal actions to date 

On May 22, 2000, ERRS continued backfilling and reestablishing drainage in the 
excavated areas. ERRS also continued to decontaminate the 20,000 gallon tanks 
for demobilization.and decontaminated the on site scales. In addition, ERRS 
pumped standing water from the concrete pad. START conducted air monitoring • 
during all site activities. 

On May 23, 2000, ERRS continued backfilling the excavated areas. However, due 
to extremely wet conditions, backfilling operations were suspended. ERRS then 
began to stage backfill and clay in the excavated areas to await future 
restoration activities. ERRS also pumped standing water from the concrete pad 
and began to decontaminate heavy equipment. ERRS demobilized one 20,000 
gallon tank. 

On May 24, 2000, ERRS continued to decontaminate and demobilize heavy 
equipment. ERRS also continued pumping standing water from concrete pad and 
power washed the concrete pad. In addition, ERRS transported residual sludge 
and water collected during decontamination of tanks and equipment off site for 
final disposal. 

On May 25, 2000, ERRS completed the decontamination and demobilization of all 
equipment. ERRS also completed the decontamination of the concrete pad and 
transported approximately 20 yd^ of nonhazardous waste off-site for final 
disposal. 

On May 26, 2000, ERRS demobilized all personnel from site. 

B. Next Steps -

- Restore excavated areas to original grade, including a 6-12 inch clay 
surface. 

- Remove and dispose of hazardous liquid (lead) from an on-site above 
ground storage tank. 

C. Key Issues 



Due to on-going heavy rain events, 
grading) -has been suspended until 
favorable.. 

restoration activities (backfill and 
the weather conditions are more 

V. Cost Information (Costs as of 5-19-00) 

ERRS 
U.S. EPA 
START 

$629,319.48 
$ 35,898.90 
$ 24,248.47 

Total $689,466.85 

VI. Disposal of Wastes 

Waste Stream Quantity 

Non-Hazardous, 317,102 gallons 

Non-Regulated Liquid 

Non-Hazardous Soil • 3,385 tons 

Non-Hazardous Debris 20 yd^ 

Disposal Method 

Recycling 

Landfill 

Landfill 

Disposal Facility 

Envirite of Ohio, 
Inc. 
Canton, Ohio 

Mills Services, 
Inc. 
Bulger, 
Pennsylvania 

Mills Services, 
Inc. 
Bulger, 
Pennsylvania. 




